



INFRASTRUCTURE PROJECT STATUS 2016-PRESENT

	NAME OF THE PROJECT	CONTRACTOR	PROJECT COST	LOCATION	START OF CONSTRUCTION (mm/dd/yy)	TARGET DATE (mm/dd/yy)	SOURCE OF FUND	IMPLEMENTING OFFICE
2015								
1	Rehabilitation of the Left and Right Wing of Academic Building	FE & A Construction Services	₱ 9,380,701.47	CTU-Daanbantayan Campus	08/26/2015	02/19/2016	GAA=13.896M	Infrastructure Office
2016								
1	Construction of 6-Storey with Roof deck Science and Technology Center at CTU-Main Campus	DUROS Development Corporation	₱ 95,441,852.98	CTU-Main Campus	02/12/2016	05/15/2017	GAA=50M & STF=40M + 8.37M	Infrastructure Office
2	College of Technology Rehabilitation at CTU- Main Campus	MCEE Construction Corporation	₱ 16,908,894.56	CTU-Main Campus	03/14/2016	01/14/2017	GAA=18.61M	Infrastructure Office
3	Rehabilitation of ICT Building & Construction of Classrooms at Roofdeck at CTU-Main Campus	DSJP Construction	₱ 4,597,354.34	CTU-Main Campus	07/10/2016	12/06/2016	STF=5M	Infrastructure Office
4	Construction of Canteen & Phase 2 Library at CTU- Main Campus	BL Pangan Construction	₱ 21,000,000.00	CTU-Main Campus	10/21/2017	08/16/2018	GAA=7.647M & STF=16M	Infrastructure Office
5	Rehabilitation of Centennial Building and Construction of Roofdeck Function Hall	BD Revalde Construction Corp.	₱ 23,912,246.40	CTU-Main Campus	10/30/2016	06/27/2017	STF=24M	Infrastructure Office
6	Rehabilitation of Engineering Building at CTU- Main Campus	MCEE Construction Corporation	₱ 7,147,613.88	CTU-Main Campus	08/30/2016	02/25/2017	STF=8.439M	Infrastructure Office
7	Repainting of Education and Administration Building at CTU- Main Campus	MARLAVIS Construction, Inc.	₱ 3,851,696.61	CTU-Main Campus	11/24/2016	06/05/2017	STF=4.3M	Infrastructure Office
8	Proposed Center for Studies in Biodiversity at CTU- Argao Campus	San Narciso Builders Corporation	₱ 13,381,696.61	CTU-Argao Campus	10/13/2016	05/31/2017	GAA=15M	Infrastructure Office
9	Proposed 1-Storey 3 Classroom with Roof deck at CTU- Argao Campus	CELIEM Construction and Development Corporation	₱ 5,227,698.52	CTU-Argao Campus	12/13/2016	06/10/2017	GAA=5.4M	Infrastructure Office
10	Proposed Center for Studies in Biotechnology at CTU- Barili Campus	DSJP Construction	₱ 14,499,117.88	CTU-Barili Campus	12/01/2016	07/28/2017	GAA=15M	Infrastructure Office
11	Proposed Rehabilitation of School Building at CTU- Daanbantayan Campus	DUROS Development Corporation	₱ 16,488,993.71	CTU-Daanbantayan Campus	10/04/2016	06/30/2017	GAA=17M	Infrastructure Office
12	Construction of Classrooms at CTU- Moalboal Campus	Hoppers' Builders	₱ 7,542,134.59	CTU-Moalboal Campus	06/10/2016	12/06/2016	GAA=6M & STF=1.8M	Infrastructure Office
13	Supply of Labor, Materials and Equipment for the Construction of Exterior Walls, Campus Director's Office and Phase 1 Library of CTU Naga Extension Campus	Cbush Construction	₱ 4,492,803.27	CTU-Naga Extension Campus	12/05/2016	06/02/2017	STF=4.97M	Infrastructure Office
14	Proposed 2-Storey Classroom Building & Perimeter Fence at CTU- Pinamungahan Campus	BT Construction and General Services	₱ 11,320,415.61	CTU-Pinamungahan Campus	12/15/2016	07/12/2017	GAA=12M	Infrastructure Office
15	Design and Build of Covered Court at CTU- Carmen Campus	San Narciso Builders Corporation	₱ 12,631,376.00	CTU-Carmen Campus	04/14/2016	06/06/2017	STF=13M	Infrastructure Office
16	Supply of Labor, Materials and Equipment for the Rehabilitation of Exterior Walls, Ceiling, Roofing, Flooring and Comfort Rooms of Activity Center at CTU-Danao Campus	GRAM Construction and Supply	₱ 4,973,622.26	CTU-Danao Campus	12/30/2016	06/27/2017	STF=5M	Infrastructure Office
2017								
1	Construction of Engineering Building at CTU- Dumanjug Campus	BT Construction and General Services	₱ 12,932,701.83	CTU-Dumanjug Campus	10/02/2017	06/28/2018	GAA=10M & STF=5M	Infrastructure Office
2	Construction of Perimeter Fence (South Side) at CTU- Dumanjug Extension Campus	BT Construction and General Services	₱ 1,751,287.96	CTU-Dumanjug Campus	01/07/2018	05/06/2018	STF=1.8M	Infrastructure Office
3	Construction of Extension of Technology Building I, Phase III at CTU- Main Campus	BL Pangan Construction	₱ 39,278,034.67	CTU-Main Campus	12/30/2017	03/12/2018	GAA=20M & STF=20M	Infrastructure Office
4	Conversion of Makeshift Classroom to Administration Offices & Restroom at CTU- Main Campus	Gram Construction and Supply	₱ 4,251,689.00	CTU-Main Campus	12/15/2017	04/13/2018	STF=5M	Infrastructure Office

5	Research and Technology Building, Phase I at CTU- Moalboal Campus	DSJP Construction	₱ 13,388,984.00	CTU-Moalboal Campus	11/24/2017	08/20/2018	GAA=14.55M	Infrastructure Office
6	Research Development and Engineering Building at CTU- Danao Campus	MCEE Construction Corporation	₱ 14,004,658.33	CTU-Danao Campus	10/11/2017	08/07/2018	GAA=20M	Infrastructure Office
7	Construction of Education Building at CTU- Danao Campus	MARLJAVIS Construction, Inc.	₱ 14,921,111.00	CTU-Danao Campus	12/18/2017	09/13/2018	STF=15M	Infrastructure Office
8	3-Storey Engineering Building, Phase I at CTU- Tuburan Campus	JARC Construction and Marine Services Corporation	₱ 8,419,504.89	CTU-Tuburan Campus	10/13/2017	07/09/2018	GAA=10M	Infrastructure Office
9	Research Development and Engineering Building at CTU- Carmen Campus	CELIEM Construction and Development Corporation	₱ 14,518,338.02	CTU-Carmen Campus	12/05/2017	08/31/2018	STF=15M	Infrastructure Office
10	Expansion of Library at CTU- Daanbantayan Campus	Ascentia Construction, Inc.	₱ 9,068,844.89	CTU-Daanbantayan Campus	10/08/2017	06/04/2018	GAA=10M	Infrastructure Office
11	Proposed Construction of 2nd floor of the Two-Storey Academic Building at CTU- Daanbantayan Campus	Ascentia Construction, Inc.	₱ 7,979,886.22	CTU-Daanbantayan Campus	02/22/2018	10/19/2018	STF=8M	Infrastructure Office
12	Construction and/or Rehabilitation of Multi-Purpose Building at CTU- Tuburan Campus	JARC Construction and Marine Services Corporation	₱ 3,345,000.00	CTU-Tuburan Campus	01/01/2018	04/30/2018	STF=3.45M	Infrastructure Office
13	Repair and Improvement of Structure/Facilities at CTU- Argao Campus	BT Construction and General Services	₱ 4,877,379.92	CTU-Argao Campus	04/11/2018	10/07/2018	GAA=3.5M & STF=1.5M	Infrastructure Office
14	Supply of Labor, Materials and Equipment for the Construction of Classrooms at 3rd Floor, Rehabilitation of Exterior Walls, and Phase 2 Library of CTU Naga Extension Campus	DUROS Development Corporation	₱ 11,997,815.49	CTU-Naga Extension Campus	12/13/2017	08/09/2018	STF=12M	Infrastructure Office
2018								
1	6-Storey Multi-Purpose Building & Perimeter Fence (Main Campus)	Ascentia Construction, Inc.	₱ 33,899,987.08	CTU-Main Campus	11/10/2018	10/24/2019	GAA=35M	Infrastructure Office
2	Center for Limnological Aquatic Biodiversity & Mariculture Studies at CTU- San Francisco Campus	Barr Steel Construction	₱ 9,645,235.78	CTU-San Francisco Campus	11/22/2018	09/16/2019	GAA=10M	Infrastructure Office
3	Campus Development Projects at CTU – San Francisco Campus	Barr Steel Construction	₱ 14,490,772.49	CTU-San Francisco Campus	06/21/2018	03/17/2019	GAA=15M	Infrastructure Office
4	Library Building at CTU-Argao Campus	DSJP Construction	₱ 14,521,832.08	CTU-Argao Campus	11/22/2018	08/18/2019	GAA=15M	Infrastructure Office
5	Library Building at CTU-Barili Campus	San Narciso Builders Corporation	₱ 14,519,355.43	CTU-Barili Campus	11/22/2018	08/18/2019	GAA=15M	Infrastructure Office
6	3-Storey Engineering Building, Phase II at CTU-Tuburan Campus	JARC Construction and Marine Services Corporation	₱ 9,665,000.00	CTU-Tuburan Campus	06/21/2018	02/15/2019	GAA=10M	Infrastructure Office
7	Teacher Education Building at CTU-Moalboal Campus	NXBuild Construction	₱ 9,669,699.91	CTU-Moalboal Campus	08/03/2018	03/30/2019	GAA=10M	Infrastructure Office
8	2-Storey Hospitality Management (HM) Building at CTU-Daanbantayan Campus	BT Construction and General Services	₱ 14,664,703.99	CTU-Daanbantayan Campus	11/30/2018	08/26/2019	GAA=10M & STF=5M	Infrastructure Office
9	2-storey Extension Marine Engineering Building at CTU-Carmen Campus	CELIEM Construction and Development Corporation	₱ 9,649,978.00	CTU-Carmen Campus	07/19/2018	03/15/2019	GAA=10M	Infrastructure Office
10	Veterinary Science Building at CTU-Barili Campus	Gram Construction and Supply	₱ 9,649,821.93	CTU-Barili Campus	05/19/2018	01/13/2019	GAA=10M	Infrastructure Office
11	Agriculture Building at CTU-Argao Campus	DSJP Construction	₱ 9,670,000.24	CTU-Argao Campus	05/10/2018	01/04/2019	GAA=10M	Infrastructure Office
12	Gymnasium at CTU-Danao Campus	San Narciso Builders Corporation	₱ 8,951,329.48	CTU-Danao Campus	07/02/2018	03/03/2019	GAA=4.093M & STF=4.907M	Infrastructure Office
13	Construction of a 2-storey, 4-classroom Building for the CTU-Tabuelan Campus	JARC Construction and Marine Services Corporation	₱ 9,635,000.00	CTU-Tabuelan Campus	04/25/2018	12/20/2018	GAA=10M	Infrastructure Office
14	Construction of a 2-storey, 4-classroom Building for the CTU-Bantayan Campus	CELIEM Construction and Development Corporation	₱ 9,689,488.00	CTU-Bantayan Campus	06/14/2018	02/08/2019	GAA=10M	Infrastructure Office
15	Design & Build of the 9-Storey Administration Building	DUROS Development Corporation	₱ 249,947,409.00	CTU-Main Campus	11/08/2018	06/29/2020	STF=250M	Infrastructure Office
2019								
1	Construction of Research & Academic Building (Multi-Purpose Building & Perimeter Fence-Phase 2)	Ascentia Construction, Inc.	₱ 48,479,985.00	CTU-Main Campus	06/30/2019	03/06/2020	GAA=50M	Infrastructure Office
2	Administration Building with Library Phase 2 (Danao Campus)	Ascentia Construction, Inc.	₱ 51,899,985.00	CTU-Danao Campus	05/04/2019	09/03/2020	GAA=20M & STF=32M	Infrastructure Office
3	Rehabilitation of Gymnasium (Main Campus)	CELIEM Construction and Development Corporation	₱ 24,149,978.00	CTU-Main Campus	07/20/2019	05/14/2020	GAA=25M	Infrastructure Office
4	Rehabilitation/Completion of CTU-Main Campus Gymnasium	XLA Construction	₱ 9,638,329.99	CTU-Dumanjug Campus	11/17/2019	06/13/2020	GAA=10M	Infrastructure Office
5	Electrical Upgrading at CTU-Main Campus Phase 1	DBB Industrial Services	₱ 19,800,013.60	CTU-Main Campus	02/05/2019	02/25/2019	STF= 20M	Infrastructure Office
6	Construction of 2-storey, 8-classroom, Phase 2 at CTU-San Francisco Campus	Barr Steel Construction	₱ 2,975,313.82	CTU-San Francisco Campus	09/20/2019	03/17/2020	STF= 3M	Infrastructure Office

7	Completion of a 3-Storey Engineering Building at CTU-Tuburan Campus	JARC Construction and Marine Services Corporation	₱	3,370,000.00	CTU-Tuburan Campus	05/12/2019	08/29/2019	STF= 3.426M	Infrastructure Office
8	Completion of a 3-Storey Engineering Building at CTU-Tuburan Campus	JARC Construction and Marine Services Corporation	₱	3,416,000.00	CTU-Tuburan Campus	05/12/2019	08/29/2019	STF= 3.380M	Infrastructure Office
9	Construction of a 3-Storey Administration & Education Building, Phase 1 at CTU-Tuburan Campus	CELIEM Construction and Development Corporation	₱	24,949,858.00	CTU-Tuburan Campus	06/24/2019	04/18/2020	STF= 25M	Infrastructure Office
10	Construction of Swimming Pool at CTU-Danao Campus	Nognog Enterprises	₱	4,200,016.99	CTU-Danao Campus	11/09/2019	04/06/2020	STF= 4.6M	Infrastructure Office
11	Construction of Powerhouse and Installation of 3-100 kVA Transformer, Distribution of Panel Board and Secondary Feeder Lines at CTU-Danao Campus	JY Bontilao Construction & Enterprises	₱	3,542,939.56	CTU-Danao Campus	09/30/2019	02/26/2020	STF= 3.55M	Infrastructure Office
12	Construction of Gymnasium, Phase 1 at CTU-Daanbantayan Campus	RCV Villamor Construction	₱	9,943,953.80	CTU-Daanbantayan Campus	09/13/2020	05/09/2020	STF= 12M	Infrastructure Office
13	Completion of 3-storey Hablon Building at CTU-Argao Campus	BT Construction and General Services	₱	11,949,754.73	CTU-Argao Campus	09/20/2019	06/15/2020	STF= 12M	Infrastructure Office
14	Construction of Powerhouse and Installation of 3-100 kVA Transformer, Distribution of Panel Board and Secondary Feeder at CTU-Argao Campus	DBB Industrial Services	₱	4,414,400.00	CTU-Argao Campus	11/14/2019	05/11/2020	STF= 4.980M	Infrastructure Office
15	Construction of a 3-Storey Administration & Education Building at CTU-Dumanjug Campus	EG&I Construction and Corporation	₱	27,921,756.83	CTU-Dumanjug Campus	08/06/2019	05/31/2020	STF= 28M	Infrastructure Office
16	Construction of Gymnasium, Phase 1 at CTU-Argao Campus	EG&I Construction and Corporation	₱	9,940,000.00	CTU-Argao Campus	03/12/2019	07/29/2020	STF= 10M	Infrastructure Office

Prepared By:

ENGR. ALEX C. MAYOR, JR.
Director For Infrastructure

COMPLETION DATE (mm/dd/yy)	PROJECT STATUS
03/22/2016	Completed
06/29/2017	Completed
01/07/2017	Completed
06/12/2016	Completed
08/16/2018	Completed
06/27/2017	Completed
02/25/2017	Completed
05/27/2017	Completed
07/08/2017	Completed
06/10/2017	Completed
07/28/2017	Completed
06/30/2017	Completed
1//29/2017	Completed
06/02/2017	Completed
07/12/2017	Completed
1//29/2017	Completed
06/27/2017	Completed
06/28/2018	Completed
05/06/2018	Completed
	On-Going
04/13/2018	Completed

01/10/2018	Completed
09/25/2018	Completed
09/13/2018	Completed
07/09/2018	Completed
08/31/2018	Completed
06/04/2018	Completed
12/28/2018	Completed
04/30/2018	Completed
01/12/2018	Completed
08/03/2018	Completed
10/24/2019	Completed
09/16/2019	Completed
03/17/2019	Completed
08/18/2019	Completed
08/18/2019	Completed
01/15/2019	Completed
	Completed
08/26/2019	Completed
03/15/2019	Completed
02/15/2019	Completed
02/15/2019	Completed
03/03/2019	Completed
10/23/2018	Completed
02/08/2019	Completed
	On-Going
	On-Going
	On-Going
	On-Going

On-Going
On-Going
On-Going

08/29/2019

Completed

08/30/2019

Completed

On-Going

On-Going

On-Going

On-Going

On-Going

On-Going

On-Going

On-Going